

Powhatan County
Broadband History
as of January 23, 2017

July 10 -12, 2014	Board of Supervisors (BOS) identifies Broadband as a priority and tasks staff with developing a broadband master plan
Oct 2015	Staff meets with Center for Innovative Technology (CIT) to determine how CIT can assist Powhatan with Broadband
Oct 2015	Staff and CIT determine County does not need another broadband master plan and the 2011 plan does not need to be updated
October 26, 2015	BOS holds Town Hall Meeting on Broadband
November 2015	CIT begins a Citizen Survey for Powhatan County
December 7, 2015	BOS creates Broadband Citizens Advisory Committee (BCAC)
Dec 2015 - Jan 2016	BOS appoints 7 members to BCAC
February 3, 2016	Staff updates BOS and School Board on Broadband Initiative
April 7, 2016	BCAC First Meeting - CIT presents Powhatan Broadband Survey Summary
April 18, 2016	CIT presents Powhatan Broadband Survey Summary to BOS
May 2, 2016	BOS Adopts FY 2017 Five-Year Capital Improvement Program (CIP) with funding for potential broadband towers
May 23, 2016	County Issues RFP for Broadband Network (RFP 2016-02)
June 22, 2016	County receives two (2) Proposals
August 23, 2016	BCAC Meeting - BCAC reviews SCS Broadband proposal
September 21, 2016	BCAC Meeting - SCS Broadband presents proposal
September 30, 2016	County and AcelaNet LLC (SCS Broadband) enter into agreement for design, build and operation of the Powhatan Broadband Network (PBN)
January 4, 2017	BCAC Meeting - SCS Broadband presents draft implementation plan
January 23, 2017	SCS Broadband presents implementation plan to BOS