

Powhatan County
 2016 Bond Funded Projects
 Total All Projects

as of 6/30/2024

	Grant Funded	Cash Proffers Funded	General Fund Funded	Bond Funded	Total Budget
Budget	<u>150,000.00</u>	<u>367,396.00</u>	<u>4,588,704.47</u>	<u>55,201,560.68</u>	<u>60,307,661.15</u>
Spent	(150,000.00)	(367,396.00)	(4,421,040.89)	(55,224,684.06)	(60,163,120.95)
Total remaining	<u>-</u>	<u>-</u>	<u>167,663.58</u>	<u>(23,123.38)</u>	<u>144,540.20</u>

Powhatan County
2016 Bond Funded Projects
New Middle School
4-301-062100-8302

as of 6/30/2024

			FUNDING SOURCES		Total
			General Fund	Bonds	Budget
			1,466,120.00	33,861,000.00	35,327,120.00
10.29.19	BT# 0000366	R-2019-50		(426,124.48)	34,900,995.52
PAYMENTS					
Date	Vendor	Amount			
11.20.15	Moseley Architects	108,423.20	(108,423.20)	-	(108,423.20)
12.18.15	Moseley Architects	100,823.20	(100,823.20)	-	(100,823.20)
1.14.16	Moseley Architects	92,423.20	(92,423.20)	-	(92,423.20)
2.12.16	Moseley Architects	103,672.80	(103,672.80)	-	(103,672.80)
3.14.16	Moseley Architects	113,097.60	(113,097.60)	-	(113,097.60)
3.24.16	ECS Mid Atlantic	900.00	(900.00)	-	(900.00)
4.15.16	Moseley Architects	115,128.00	(115,128.00)	-	(115,128.00)
4.29.16	Work Environment	3,695.00	(3,695.00)	-	(3,695.00)
5.15.16	Moseley Architects	136,482.20	(136,482.20)	-	(136,482.20)
5.31.16	ECS Mid Atlantic	725.00	(725.00)	-	(725.00)
6.21.16	Moseley Architects	71,008.40	(71,008.40)	-	(71,008.40)
6.21.16	Treasurer of VA	4,500.00	(4,500.00)	-	(4,500.00)
6.21.16	RTD	214.80	(214.80)	-	(214.80)
7.29.16	Moseley Architects	213,025.20	(213,025.20)	-	(213,025.20)
8.19.16	Moseley Architects	222,865.20	(222,865.20)	-	(222,865.20)
9.15.16	Moseley Architects	146,966.80	(146,966.80)	-	(146,966.80)
9.15.16	Work Environment	5,390.00	(5,390.00)		(5,390.00)
9.27.16	S.B. Cox #1	219,141.00	-	(219,141.00)	(219,141.00)
10.14.16	Moseley Architects	164,589.72	(26,779.40)	(137,810.32)	(164,589.72)
10.14.16	Richmond Times	198.80	-	(198.80)	(198.80)
11.8.16	Moseley Architects	23,265.66	-	(23,265.66)	(23,265.66)
11.8.16	S.B. Cox #2	406,357.60	-	(406,357.60)	(406,357.60)
11.8.16	S.B. Cox #3	114,106.40	-	(114,106.40)	(114,106.40)
12.16.16	Moseley Architects	7,814.02	-	(7,814.02)	(7,814.02)
1.20.17	Moseley Architects	15,079.68	-	(15,079.68)	(15,079.68)
1.20.17	Work Environment	6,385.00	-	(6,385.00)	(6,385.00)
1.31.17	Kenbridge Construction	929,697.00	-	(929,697.00)	(929,697.00)
2.13.17	Moseley Architects	14,869.73	-	(14,869.73)	(14,869.73)
3.3.17	Kenbridge Construction	539,630.00	-	(539,630.00)	(539,630.00)
3.24.17	S.B. Cox	34,375.00	-	(34,375.00)	(34,375.00)
3.24.17	Moseley Architects	20,349.60	-	(20,349.60)	(20,349.60)
3.24.17	Kenbridge Construction	913,299.27	-	(913,299.27)	(913,299.27)
4.20.17	Moseley Architects	36,018.56	-	(36,018.56)	(36,018.56)
4.28.17	Kenbridge Construction	2,090,145.88	-	(2,090,145.88)	(2,090,145.88)
5.15.17	Kenbridge Construction	1,222,790.27	-	(1,222,790.27)	(1,222,790.27)
5.25.17	Moseley Architects	12,809.76	-	(12,809.76)	(12,809.76)
6.9.17	Moseley Architects	63,799.27	-	(63,799.27)	(63,799.27)
6.14.17	Kenbridge Construction	1,669,150.19	-	(1,669,150.19)	(1,669,150.19)

Powhatan County
2016 Bond Funded Projects
New Middle School
4-301-062100-8302

as of 6/30/2024

			FUNDING SOURCES		Total
			General Fund	Bonds	Budget
			1,466,120.00	33,861,000.00	35,327,120.00
10.29.19	BT# 0000366	R-2019-50		(426,124.48)	34,900,995.52
PAYMENTS					
Date	Vendor	Amount			
7.21.17	Kenbridge Construction	2,607,880.19	-	(2,607,880.19)	(2,607,880.19)
7.21.17	Moseley Architects	35,839.25	-	(35,839.25)	(35,839.25)
8.11.17	Moseley Architects	27,114.68	-	(27,114.68)	(27,114.68)
8.11.17	Kenbridge Construction	1,825,786.31	-	(1,825,786.31)	(1,825,786.31)
9.15.17	Kenbridge Construction	1,902,894.80	-	(1,902,894.80)	(1,902,894.80)
10.6.17	Moseley Architects	18,849.60	-	(18,849.60)	(18,849.60)
10.6.17	Absolute Pest Control	5,346.00	-	(5,346.00)	(5,346.00)
10.13.17	Kenbridge Construction	1,573,338.00	-	(1,573,338.00)	(1,573,338.00)
11.17.17	Moseley Architects	23,833.60	-	(23,833.60)	(23,833.60)
11.17.17	Kenbridge Construction	1,711,175.73	-	(1,711,175.73)	(1,711,175.73)
12.14.17	Kenbridge Construction	1,858,048.18	-	(1,858,048.18)	(1,858,048.18)
12.14.17	Moseley Architects	21,982.40	-	(21,982.40)	(21,982.40)
1.19.18	Kenbridge Construction	1,616,307.53	-	(1,616,307.53)	(1,616,307.53)
1.19.18	Moseley Architects	21,412.80	-	(21,412.80)	(21,412.80)
2.9.18	Kenbridge Construction	1,780,019.14	-	(1,780,019.14)	(1,780,019.14)
2.16.18	Moseley Architects	41,537.38	-	(41,537.38)	(41,537.38)
3.2.18	Hurricane Fence	5,274.00	-	(5,274.00)	(5,274.00)
3.16.18	Kenbridge Construction	1,708,653.27	-	(1,708,653.27)	(1,708,653.27)
3.16.18	Moseley Architects	25,818.00	-	(25,818.00)	(25,818.00)
4.19.18	Moseley Architects	19,424.92	-	(19,424.92)	(19,424.92)
4.19.18	Kenbridge Construction	2,238,295.78	-	(2,238,295.78)	(2,238,295.78)
6.1.18	Kenbridge Construction	1,626,888.67	-	(1,626,888.67)	(1,626,888.67)
6.1.18	Moseley Architects	22,619.52	-	(22,619.52)	(22,619.52)
6.21.18	Kenbridge Construction	1,599,847.50		(1,599,847.50)	(1,599,847.50)
6.21.18	C&W-Tesco, Inc	10,300.00	-	(10,300.00)	(10,300.00)
6.21.18	Moseley Architects	20,829.60	-	(20,829.60)	(20,829.60)
7.5.18	CDW Government	35,699.00		(35,699.00)	(35,699.00)
7.5.18	CDW Government	306.00		(306.00)	(306.00)
7.5.18	CDW Government	1,700.00		(1,700.00)	(1,700.00)
7.5.18	CDW Government	6,443.00	-	(6,443.00)	(6,443.00)
7.23.18	Atlantic Geotechnical	4,653.75		(4,653.75)	(4,653.75)
7.23.18	Dell Marketing	108,407.28		(108,407.28)	(108,407.28)
7.23.18	Moseley Architects	19,674.60		(19,674.60)	(19,674.60)
7.26.18	Kenbridge Construction	828,635.36		(828,635.36)	(828,635.36)
8.1.18	Ball Office products	53,705.01		(53,705.01)	(53,705.01)
8.1.18	Atlantic Geotechnical	464.00		(464.00)	(464.00)
8.1.18	Ball Office products	250,735.52		(250,735.52)	(250,735.52)
8.29.18	C&W-Tesco, Inc	1,800.00		(1,800.00)	(1,800.00)

Powhatan County
2016 Bond Funded Projects
New Middle School
4-301-062100-8302

as of 6/30/2024

			FUNDING SOURCES		Total
			General Fund	Bonds	Budget
			1,466,120.00	33,861,000.00	35,327,120.00
10.29.19	BT# 0000366	R-2019-50		(426,124.48)	34,900,995.52
PAYMENTS					
Date	Vendor	Amount			
8.29.18	Dominion Energy	16,123.76	(16,123.76)		(16,123.76)
8.29.18	Hy-Tech	12,250.00	(12,250.00)		(12,250.00)
8.29.18	Kenbridge Construction	191,503.49	(191,503.49)		(191,503.49)
9.12.18	CDW Government	5,491.00	(5,491.00)		(5,491.00)
9.12.18	Supply Room Companies	151,945.22	(151,945.22)		(151,945.22)
9.14.18	Creative office	87,673.90	(87,673.90)		(87,673.90)
9.14.18	Diversified Education	67,984.40	(67,984.40)		(67,984.40)
9.14.18	JMJ Corporation	1,752.00	(1,752.00)		(1,752.00)
9.14.18	JMJ Corporation	39,508.22	(39,508.22)		(39,508.22)
9.21.18	School Specialty	100,016.50	(100,016.50)		(100,016.50)
9.27.18	Atlantic Geotechnical	766.00	(766.00)		(766.00)
9.27.18	C&W-Tesco, Inc	19,200.00	(19,200.00)		(19,200.00)
10.4.18	Hy-Tech	1,050.00	(1,050.00)		(1,050.00)
10.11.18	Supply Room Companies	2,795.36	(2,795.36)		(2,795.36)
10.11.18	Kenbridge Construction	114,584.57	(114,584.57)		(114,584.57)
10.11.18	Kenbridge Construction	114,537.05	(114,537.05)		(114,537.05)
10.19.18	Kenbridge Construction	200.00	(200.00)		(200.00)
10.19.18	Interiors by Guernsey	5,592.00	(5,592.00)		(5,592.00)
10.19.18	Interiors by Guernsey	15,710.04	(15,710.04)		(15,710.04)
10.19.18	Proseal Services	38,760.00	(38,760.00)		(38,760.00)
11.9.18	C&W-Tesco, Inc	9,000.00	(9,000.00)		(9,000.00)
11.9.18	Wenger	4,048.00	(4,048.00)		(4,048.00)
11.9.18	Kenbridge Construction	134,201.93	(134,201.93)		(134,201.93)
11.16.18	Lowes	853.10	(853.10)		(853.10)
11.20.18	Moseley Architects	20,597.68	(20,597.68)		(20,597.68)
11.20.18	Solarfilm	1,694.00	(1,694.00)		(1,694.00)
12.7.18	CDW Government	1,615.00	(1,615.00)		(1,615.00)
12.7.18	Communications Specialist	2,463.06	(2,463.06)		(2,463.06)
12.27.18	Commtronics	12,744.07	(12,744.07)		(12,744.07)
1.10.19	Hurricane Fence	10,631.00	(10,631.00)		(10,631.00)
2.7.19	Supply Room Companies	8,703.88	(8,703.88)		(8,703.88)
2.14.19	Moseley Architects	3,597.15	(3,597.15)		(3,597.15)
2.14.19	Moseley Architects	15,079.68	(15,079.68)		(15,079.68)
2.14.19	Moseley Architects	18,556.47	(18,556.47)		(18,556.47)
2.22.19	Royalwood Assoc.	17,977.00	(17,977.00)		(17,977.00)
4.17.19	Kenbridge Construction	14,512.49	(14,512.49)		(14,512.49)
5.9.19	Radio Communications	8,543.00	(8,543.00)		(8,543.00)
5.9.19	CTSI	15,260.33	(15,260.33)		(15,260.33)

Powhatan County
2016 Bond Funded Projects
New Middle School
4-301-062100-8302

as of 6/30/2024

			FUNDING SOURCES		Total
			General Fund	Bonds	Budget
			1,466,120.00	33,861,000.00	35,327,120.00
10.29.19	BT# 0000366	R-2019-50		(426,124.48)	34,900,995.52
PAYMENTS					
Date	Vendor	Amount			
5.9.19	Clerk of Works	8,720.79		(8,720.79)	(8,720.79)
		-	-	-	-
Total Spent		34,900,995.52	(1,466,120.00)	(33,434,875.52)	(34,900,995.52)
					-
Total Budget Remaining			-	0.00	0.00

Powhatan County
2016 Bond Funded Projects
Village Water Tower
4-301-046000-8301

as of 6/30/2024

			FUNDING SOURCE	Total
			Bonds	Budget
R-2017-73 10.23.17			3,000,000.00	3,000,000.00
			(740,000.00)	2,260,000.00
10.29.19	BT# 0000366	R-2019-50	(260,441.79)	1,999,558.21

PAYMENTS				
Date	Vendor	Amount		
9.15.16	Moseley Architects	30,334.22	(30,334.22)	(30,334.22)
10.14.16	Moseley Architects	10,833.65	(10,833.65)	(10,833.65)
11.8.16	Moseley Architects	4,333.46	(4,333.46)	(4,333.46)
12.16.16	Moseley Architects	8,666.92	(8,666.92)	(8,666.92)
1.20.17	Moseley Architects	30,334.22	(30,334.22)	(30,334.22)
2.13.17	Moseley Architects	6,500.19	(6,500.19)	(6,500.19)
4.20.17	Moseley Architects	26,000.76	(26,000.76)	(26,000.76)
5.25.17	Moseley Architects	15,167.11	(15,167.11)	(15,167.11)
6.9.17	Moseley Architects	13,000.38	(13,000.38)	(13,000.38)
6.14.17	Kenbridge Construction	121,950.00	(121,950.00)	(121,950.00)
7.21.17	Kenbridge Construction	33,080.00	(33,080.00)	(33,080.00)
7.21.17	Moseley Architects	8,666.92	(8,666.92)	(8,666.92)
9.8.17	Phoenix Fabricators	434,762.00	(434,762.00)	(434,762.00)
9.15.17	Kenbridge Construction	6,900.11	(6,900.11)	(6,900.11)
10.6.17	Moseley Architects	6,500.19	(6,500.19)	(6,500.19)
10.13.17	Phoenix Fabricators	441,612.00	(441,612.00)	(441,612.00)
10.27.17	Quinn Consulting	1,052.38	(1,052.38)	(1,052.38)
11.9.17	Phoenix Fabricators	178,750.00	(178,750.00)	(178,750.00)
12.1.17	Quinn Consulting	2,104.76	(2,104.76)	(2,104.76)
12.8.17	Phoenix Fabricators	45,500.00	(45,500.00)	(45,500.00)
12.21.17	Moseley Architects	6,500.19	(6,500.19)	(6,500.19)
1.19.18	Moseley Architects	6,500.19	(6,500.19)	(6,500.19)
1.19.18	Phoenix Fabricators	15,000.00	(15,000.00)	(15,000.00)
1.19.18	Quinn Consulting	2,508.72	(2,508.72)	(2,508.72)
3.16.18	Moseley Architects	6,500.19	(6,500.19)	(6,500.19)
3.22.18	Daniel & Company	79,735.00	(79,735.00)	(79,735.00)
4.12.18	Phoenix Fabricators	51,023.00	(51,023.00)	(51,023.00)
4.19.18	Moseley Architects	6,500.19	(6,500.19)	(6,500.19)
6.1.18	Moseley Architects	6,500.19	(6,500.19)	(6,500.19)
6.14.18	Phoenix Fabricators	55,681.50	(55,681.50)	(55,681.50)
6.14.18	Quinn Consulting	1,421.10	(1,421.10)	(1,421.10)
6.21.18	Moseley Architects	4,333.46	(4,333.46)	(4,333.46)
7.5.18	Quinn Consulting	17,604.22	(17,604.22)	(17,604.22)
7.10.18	Phoenix Fabricators	67,518.79	(67,518.79)	(67,518.79)
7.23.18	Moseley Architects	2,166.73	(2,166.73)	(2,166.73)
8.29.18	FDM Testing	4,940.00	(4,940.00)	(4,940.00)
8.29.18	Phoenix Fabricators	162,549.69	(162,549.69)	(162,549.69)

Powhatan County
2016 Bond Funded Projects
Village Water Tower
4-301-046000-8301

as of 6/30/2024

			FUNDING SOURCE	Total
			Bonds	Budget
R-2017-73 10.23.17			3,000,000.00	3,000,000.00
			(740,000.00)	2,260,000.00
10.29.19	BT# 0000366	R-2019-50	(260,441.79)	1,999,558.21

PAYMENTS				
Date	Vendor	Amount		
9.6.18	Quinn Consulting	34,468.52	(34,468.52)	(34,468.52)
11.9.18	Phoenix Fabricators	26,151.02	(26,151.02)	(26,151.02)
11.20.18	Quinn Consulting	912.40	(912.40)	(912.40)
11.20.18	Moseley Architects	4,333.46	(4,333.46)	(4,333.46)
1.10.19	Moseley Architects	3,250.09	(3,250.09)	(3,250.09)
2.14.19	Moseley Architects	6,500.19	(6,500.19)	(6,500.19)
2.14.19	Moseley Architects	3,250.10	(3,250.10)	(3,250.10)
2.25.19	Phoenix Fabricators	(6,140.00)	6,140.00	6,140.00
5.8.19	Village Building Comp	3,800.00	(3,800.00)	(3,800.00)
			-	-
Total spent		<u>1,999,558.21</u>	<u>(1,999,558.21)</u>	<u>(1,999,558.21)</u>
Total Budget Remaining			<u>0.00</u>	<u>-</u>

Powhatan County
2016 Bond Funded Projects
Public Radio System
4-301-031200-6001

as of **6/30/2024**

			FUNDING SOURCES		Total
			General Fund	Bonds	Budget
			90,000.00	9,235,000.00	9,325,000.00
R-2017-12 3.27.17				5,300.19	9,330,300.19
9.22.17 - interest earned on bonds				89,779.20	9,420,079.39
7.31.18 - interest earned on bonds	R-2018-35			291,059.86	9,711,139.25
8.1.19 - interest earned on Bonds	R-2019-39			233,546.37	9,944,685.62
10.29.19 BT# 0000366	R-2019-50			726,013.88	10,670,699.50
7.31.20 BA# 000436	R-2020-44			114,835.58	10,785,535.08
7.1.21	CIP		1,170,000.00		11,955,535.08

PAYMENTS					
Date	Vendor	Amount			
7.29.16	CDI	50,912.15	(50,912.15)	-	(50,912.15)
8.19.16	CDI	1,071.24	(1,071.24)	-	(1,071.24)
9.15.16	CDI	731.16	(731.16)	-	(731.16)
7.12.17	Altairis	18,287.50	(18,287.50)	-	(18,287.50)
7.28.17	Altairis	25,856.25	(18,997.95)	(6,858.30)	(25,856.25)
9.1.17	Altairis	15,787.80	-	(15,787.80)	(15,787.80)
9.15.17	Altairis	18,258.00	-	(18,258.00)	(18,258.00)
10.27.17	Altairis	11,590.25	-	(11,590.25)	(11,590.25)
11.17.17	Altairis	11,482.85	-	(11,482.85)	(11,482.85)
1.19.18	Altairis	26,862.25	-	(26,862.25)	(26,862.25)
1.25.18	Altairis	18,974.00	-	(18,974.00)	(18,974.00)
2.23.18	CDI	3,750.00	-	(3,750.00)	(3,750.00)
3.2.18	Altairis	13,181.75	-	(13,181.75)	(13,181.75)
3.16.18	Altairis	5,459.50	-	(5,459.50)	(5,459.50)
5.22.18	Altairis	16,782.25		(16,782.25)	(16,782.25)
6.14.18	Altairis	9,666.00		(9,666.00)	(9,666.00)
6.21.18	Altairis	23,912.25		(23,912.25)	(23,912.25)
7.23.18	Altairis	21,166.75		(21,166.75)	(21,166.75)
8.10.18	Carolina Recording	42,168.44		(42,168.44)	(42,168.44)
8.24.18	Altairis	37,030.63		(37,030.63)	(37,030.63)
9.6.18	Floyd Greene	105.00		(105.00)	(105.00)
10.24.18	Altairis	35,583.19		(35,583.19)	(35,583.19)
10.24.18	Altairis	23,000.00		(23,000.00)	(23,000.00)
11.20.18	Altairis	30,268.00		(30,268.00)	(30,268.00)
11.20.18	Floyd Greene	120.00		(120.00)	(120.00)
12.19.18	Floyd Greene	135.00		(135.00)	(135.00)
12.27.18	Altairis	28,556.80		(28,556.80)	(28,556.80)
1.10.19	Floyd Greene	165.00		(165.00)	(165.00)
1.24.19	Altairis	16,468.00		(16,468.00)	(16,468.00)
2.22.19	Floyd Greene	150.00		(150.00)	(150.00)
2.26.19	Amazon	13.14		(13.14)	(13.14)
2.26.19	Amazon	13.47		(13.47)	(13.47)

Powhatan County
2016 Bond Funded Projects
Public Radio System
4-301-031200-6001

as of **6/30/2024**

			FUNDING SOURCES		Total
			General Fund	Bonds	Budget
			90,000.00	9,235,000.00	9,325,000.00
R-2017-12 3.27.17				5,300.19	9,330,300.19
9.22.17 - interest earned on bonds				89,779.20	9,420,079.39
7.31.18 - interest earned on bonds	R-2018-35			291,059.86	9,711,139.25
8.1.19 - interest earned on Bonds	R-2019-39			233,546.37	9,944,685.62
10.29.19 BT# 0000366	R-2019-50			726,013.88	10,670,699.50
7.31.20 BA# 000436	R-2020-44			114,835.58	10,785,535.08
7.1.21	CIP		1,170,000.00		11,955,535.08

PAYMENTS				
Date	Vendor	Amount		
2.26.19	Amazon	17.33	(17.33)	(17.33)
2.26.19	Amazon	76.21	(76.21)	(76.21)
2.26.19	Amazon	97.30	(97.30)	(97.30)
2.27.19	Altairis	45,632.00	(45,632.00)	(45,632.00)
3.28.19	Floyd Greene	150.00	(150.00)	(150.00)
3.28.19	Altairis	42,625.91	(42,625.91)	(42,625.91)
4.24.19	Altairis	51,796.00	(51,796.00)	(51,796.00)
4.26.19	Commonwealth Spectrum	8,400.00	(8,400.00)	(8,400.00)
5.1.19	Floyd Greene	135.00	(135.00)	(135.00)
5.22.19	Commonwealth Spectrum	8,900.00	(8,900.00)	(8,900.00)
5.22.19	Floyd Greene	150.00	(150.00)	(150.00)
6.20.19	Altairis	34,270.00	(34,270.00)	(34,270.00)
6.20.19	Altairis	36,731.00	(36,731.00)	(36,731.00)
6.20.19	Floyd Greene	150.00	(150.00)	(150.00)
7.18.19	Altairis	17,204.00	(17,204.00)	(17,204.00)
7.18.19	Floyd Greene	135.00	(135.00)	(135.00)
8.7.19	Harris Corporation	970,000.00	(970,000.00)	(970,000.00)
8.7.19	Apex Towers	4,500.00	(4,500.00)	(4,500.00)
8.14.19	Christopher Martin	1,000.00	(1,000.00)	(1,000.00)
8.20.19	Floyd Greene	135.00	(135.00)	(135.00)
9.4.19	Commonwealth Spectrum	16,800.00	(16,800.00)	(16,800.00)
9.11.19	Altairis	5,821.60	(5,821.60)	(5,821.60)
9.25.19	Floyd Greene	210.00	(210.00)	(210.00)
10.29.19	Floyd Greene	150.00	(150.00)	(150.00)
11.13.19	Altairis	6,915.40	(6,915.40)	(6,915.40)
11.13.19	Altairis	7,003.00	(7,003.00)	(7,003.00)
11.19.19	Crown Castle	250.00	(250.00)	(250.00)
11.26.19	Crown Castle	2,500.00	(2,500.00)	(2,500.00)
11.26.19	Floyd Greene	150.00	(150.00)	(150.00)
11.26.19	Crown Castle	250.00	(250.00)	(250.00)
12.3.19	Capital Lighting	39.98	(39.98)	(39.98)
12.11.19	Altairis	25,850.00	(25,850.00)	(25,850.00)

Powhatan County
2016 Bond Funded Projects
Public Radio System
4-301-031200-6001

as of **6/30/2024**

			FUNDING SOURCES		Total
			General Fund	Bonds	Budget
			90,000.00	9,235,000.00	9,325,000.00
R-2017-12 3.27.17				5,300.19	9,330,300.19
9.22.17 - interest earned on bonds				89,779.20	9,420,079.39
7.31.18 - interest earned on bonds	R-2018-35			291,059.86	9,711,139.25
8.1.19 - interest earned on Bonds	R-2019-39			233,546.37	9,944,685.62
10.29.19	BT# 0000366	R-2019-50		726,013.88	10,670,699.50
7.31.20	BA# 000436	R-2020-44		114,835.58	10,785,535.08
7.1.21		CIP	1,170,000.00		11,955,535.08

PAYMENTS				
Date	Vendor	Amount		
1.22.20	Altairis	22,748.00	(22,748.00)	(22,748.00)
2.20.20	Commonwealth Spectrum	606.25	(606.25)	(606.25)
2.20.20	Commonwealth Spectrum	275.00	(275.00)	(275.00)
2.20.20	Altairis	29,328.00	(29,328.00)	(29,328.00)
2.20.20	Spectator Enterprise	44,510.00	(44,510.00)	(44,510.00)
3.2.20	Commonwealth Spectrum	562.50	(562.50)	(562.50)
3.2.20	Crown Castle	15,000.00	(15,000.00)	(15,000.00)
3.9.20	Commonwealth Spectrum	712.50	(712.50)	(712.50)
3.9.20	Altairis	22,278.00	(22,278.00)	(22,278.00)
3.26.20	Altairis	30,926.00	(30,926.00)	(30,926.00)
3.26.20	Commonwealth Spectrum	625.00	(625.00)	(625.00)
4.2.20	Commonwealth Spectrum	1,187.50	(1,187.50)	(1,187.50)
4.9.20	Computer Cabling	14,101.18	(14,101.18)	(14,101.18)
4.16.20	Harris Corporation	22,886.10	(22,886.10)	(22,886.10)
4.16.20	Comm Gear Supply	199.99	(199.99)	(199.99)
6.4.20	L3Harris	31.32	(31.32)	(31.32)
6.4.20	L3Harris	89.82	(89.82)	(89.82)
6.18.20	Altairis	7,426.00	(7,426.00)	(7,426.00)
6.18.20	Altairis	3,854.00	(3,854.00)	(3,854.00)
6.25.20	Altairis	188.00	(188.00)	(188.00)
7.6.20	Atlantic Tactical	7,073.95	(7,073.95)	(7,073.95)
7.30.20	Commonwealth Spectrum	285.00	(285.00)	(285.00)
8.4.20	Radio Communication	2,125.00	(2,125.00)	(2,125.00)
8.4.20	Radio Communication	625.00	(625.00)	(625.00)
8.31.20	L3Harris	970,000.00	(970,000.00)	(970,000.00)
8.31.20	Radio Communication	375.00	(375.00)	(375.00)
8.31.20	Radio Communication	1,125.00	(1,125.00)	(1,125.00)
8.31.20	Radio Communication	625.00	(625.00)	(625.00)
9.11.20	Commonwealth Spectrum	4,455.00	(4,455.00)	(4,455.00)
9.11.20	L3Harris	392,085.90	(392,085.90)	(392,085.90)
9.23.20	Altairis	188.00	(188.00)	(188.00)
10.19.20	Altairis	705.00	(705.00)	(705.00)

Powhatan County
2016 Bond Funded Projects
Public Radio System
4-301-031200-6001

as of **6/30/2024**

			FUNDING SOURCES		Total
			General Fund	Bonds	Budget
			90,000.00	9,235,000.00	9,325,000.00
R-2017-12 3.27.17				5,300.19	9,330,300.19
9.22.17 - interest earned on bonds				89,779.20	9,420,079.39
7.31.18 - interest earned on bonds	R-2018-35			291,059.86	9,711,139.25
8.1.19 - interest earned on Bonds	R-2019-39			233,546.37	9,944,685.62
10.29.19 BT# 0000366	R-2019-50			726,013.88	10,670,699.50
7.31.20 BA# 000436	R-2020-44			114,835.58	10,785,535.08
7.1.21	CIP		1,170,000.00		11,955,535.08

PAYMENTS				
Date	Vendor	Amount		
11.19.20	Star City Commun	6,290.00	(6,290.00)	(6,290.00)
11.19.20	Star City Commun	3,355.00	(3,355.00)	(3,355.00)
12.18.20	Altairis	10,568.18	(10,568.18)	(10,568.18)
12.23.20	L3Harris	1,536,480.00	(1,536,480.00)	(1,536,480.00)
1.8.21	Radio Communication	5,750.00	(5,750.00)	(5,750.00)
1.15.21	Altairis	1,833.00	(1,833.00)	(1,833.00)
2.5.21	Aireco	295.18	(295.18)	(295.18)
2.11.21	Mountain ValleyTower	17,100.00	(17,100.00)	(17,100.00)
2.11.21	Altairis	20.00	(20.00)	(20.00)
2.25.21	Altairis	799.00	(799.00)	(799.00)
2.25.21	Commonwealth Spectrum	125.00	(125.00)	(125.00)
2.25.21	Commonwealth Spectrum	125.00	(125.00)	(125.00)
2.25.21	Commonwealth Spectrum	125.00	(125.00)	(125.00)
2.25.21	Mountain ValleyTower	8,500.00	(8,500.00)	(8,500.00)
3.11.21	Altairis	12,000.39	(12,000.39)	(12,000.39)
3.26.21	Altairis	9,870.00	(9,870.00)	(9,870.00)
3.26.21	Mountain ValleyTower	24,937.50	(24,937.50)	(24,937.50)
4.2.21	L3Harris	291,000.00	(291,000.00)	(291,000.00)
4.2.21	L3Harris	288,660.00	(288,660.00)	(288,660.00)
4.2.21	L3Harris	291,000.00	(291,000.00)	(291,000.00)
4.2.21	L3Harris	291,000.00	(291,000.00)	(291,000.00)
4.2.21	L3Harris	291,000.00	(291,000.00)	(291,000.00)
4.22.21	Altairis	6,551.52	(6,551.52)	(6,551.52)
4.22.21	Radio Communication	4,000.00	(4,000.00)	(4,000.00)
4.26.21	Mountain ValleyTower	8,312.50	(8,312.50)	(8,312.50)
5.14.21	Commonwealth Spectrum	225.00	(225.00)	(225.00)
5.14.21	Commonwealth Spectrum	300.00	(300.00)	(300.00)
5.14.21	Mountain ValleyTower	62,275.00	(62,275.00)	(62,275.00)
5.14.21	Russ Bassett	530.00	(530.00)	(530.00)
6.1.21	Altairis	4,653.00	(4,653.00)	(4,653.00)
6.7.21	L3Harris	385,500.00	(385,500.00)	(385,500.00)
6.7.21	L3Harris	385,500.00	(385,500.00)	(385,500.00)

Powhatan County
2016 Bond Funded Projects
Public Radio System
4-301-031200-6001

as of **6/30/2024**

			FUNDING SOURCES		Total
			General Fund	Bonds	Budget
			90,000.00	9,235,000.00	9,325,000.00
R-2017-12 3.27.17				5,300.19	9,330,300.19
9.22.17 - interest earned on bonds				89,779.20	9,420,079.39
7.31.18 - interest earned on bonds	R-2018-35			291,059.86	9,711,139.25
8.1.19 - interest earned on Bonds	R-2019-39			233,546.37	9,944,685.62
10.29.19 BT# 0000366	R-2019-50			726,013.88	10,670,699.50
7.31.20 BA# 000436	R-2020-44			114,835.58	10,785,535.08
7.1.21	CIP		1,170,000.00		11,955,535.08

PAYMENTS				
Date	Vendor	Amount		
6.7.21	L3Harris	1,341.00	(1,341.00)	(1,341.00)
6.7.21	L3Harris	(4,871.03)	4,871.03	4,871.03
6.23.21	Altairis	6,439.00	(6,439.00)	(6,439.00)
6.30.21	Josh Stewart	3,695.00	(3,695.00)	(3,695.00)
6.30.21	Radio Communication	1,000.00	(1,000.00)	(1,000.00)
6.30.21	Radio Communication	875.00	(875.00)	(875.00)
7.26.21	Altairis	10,654.23	(10,654.23)	(10,654.23)
8.10.21	L3Harris	717,547.81	(717,547.81)	(717,547.81)
8.10.21	Radio Communication	50.45	(50.45)	(50.45)
8.24.21	Carolina Recording	8,520.00	(8,520.00)	(8,520.00)
8.24.21	Miller Mechanical	19,542.00	(19,542.00)	(19,542.00)
8.24.21	Refund	(2,985.00)	2,985.00	2,985.00
8.31.21	CTSI	1,320.00	(1,320.00)	(1,320.00)
9.8.21	L3Harris	2,037,000.00	(2,037,000.00)	(2,037,000.00)
9.27.21	L3Harris	75,625.83	(74,900.00) (725.83)	(75,625.83)
10.13.21	L3Harris	970.00	(970.00)	(970.00)
10.18.21	L3Harris	6,287.23	(6,287.23)	(6,287.23)
10.20.21	Altairis	12,811.03	(12,811.03)	(12,811.03)
11.3.21	Commonwealth Spectrum	125.00	(125.00)	(125.00)
11.17.21	Altairis	8,335.50	(8,335.50)	(8,335.50)
11.17.21	Altairis	15,277.50	(15,277.50)	(15,277.50)
11.22.21	Altairis	11,931.00	(11,931.00)	(11,931.00)
11.30.21	L3Harris	970,000.00	(385,478.10) (584,521.90)	(970,000.00)
12.10.21	L3Harris	1,424.45	(1,424.45)	(1,424.45)
12.17.21	L3Harris	13,846.13	(13,846.13)	(13,846.13)
12.17.21	L3Harris	106.03	(106.03)	(106.03)
12.17.21	L3Harris	20,835.00	(20,835.00)	(20,835.00)
12.20.21	Altairis	2,522.00	(2,522.00)	(2,522.00)
1.5.22	L3Harris	131,120.94	(131,120.94)	(131,120.94)
1.14.22	Bank of America	184.73	(184.73)	(184.73)
1.19.22	Altairis	1,455.00	(1,455.00)	(1,455.00)
1.19.22	Mountain ValleyTower	1,882.00	(1,882.00)	(1,882.00)

Powhatan County
2016 Bond Funded Projects
Public Radio System
4-301-031200-6001

as of **6/30/2024**

			FUNDING SOURCES		Total
			General Fund	Bonds	Budget
			90,000.00	9,235,000.00	9,325,000.00
R-2017-12 3.27.17				5,300.19	9,330,300.19
9.22.17 - interest earned on bonds				89,779.20	9,420,079.39
7.31.18 - interest earned on bonds	R-2018-35			291,059.86	9,711,139.25
8.1.19 - interest earned on Bonds	R-2019-39			233,546.37	9,944,685.62
10.29.19 BT# 0000366	R-2019-50			726,013.88	10,670,699.50
7.31.20 BA# 000436	R-2020-44			114,835.58	10,785,535.08
7.1.21	CIP		1,170,000.00		11,955,535.08

PAYMENTS				
Date	Vendor	Amount		
1.25.22	Commonwealth Spectrum	125.00	(125.00)	(125.00)
1.25.22	L3Harris	42,750.00	(42,750.00)	(42,750.00)
2.10.22	BOA	85.51	(85.51)	(85.51)
2.10.22	BOA	51.95	(51.95)	(51.95)
2.10.22	BOA	201.00	(201.00)	(201.00)
2.10.22	BOA	220.88	(220.88)	(220.88)
2.15.22	L3Harris	20,681.76	(20,681.76)	(20,681.76)
2.15.22	L3Harris	22,057.91	(22,057.91)	(22,057.91)
2.16.22	Floyd Greene	270.00	(270.00)	(270.00)
3.1.22	Altairis	3,007.00	(3,007.00)	(3,007.00)
3.9.22	Floyd Greene	210.00	(210.00)	(210.00)
3.23.22	Altairis	3,540.50	(3,540.50)	(3,540.50)
4.11.22	BOA	622.20	(622.20)	(622.20)
4.19.22	Altairis	1,746.00	(1,746.00)	(1,746.00)
4.19.22	Altairis	485.00	(485.00)	(485.00)
4.22.22	NOVA Facility Solutions	23,889.00	(23,889.00)	(23,889.00)
4.27.22	Mountain ValleyTower	4,100.00	(4,100.00)	(4,100.00)
5.16.22	L3Harris	11,835.00	(11,835.00)	(11,835.00)
5.18.22	BOA	622.01	(622.01)	(622.01)
5.20.22	Floyd Greene	360.00	(360.00)	(360.00)
6.1.22	Altairis	2,134.00	(2,134.00)	(2,134.00)
6.1.22	Pye-Barker Fire & Safety	695.00	(695.00)	(695.00)
6.1.22	Pye-Barker Fire & Safety	685.00	(685.00)	(685.00)
6.7.22	CTSI	11,407.74	(11,407.74)	(11,407.74)
6.14.22	BOA	10,167.52	(10,167.52)	(10,167.52)
6.15.22	Village Building Co	5,530.00	(5,530.00)	(5,530.00)
6.16.22	Altairis	970.00	(970.00)	(970.00)
6.28.22	Mountain ValleyTower	12,800.00	(12,800.00)	(12,800.00)
6.28.22	Mountain ValleyTower	6,200.00	(6,200.00)	(6,200.00)
6.30.22	National Security & Door	4,516.30	(4,516.30)	(4,516.30)
6.30.22	BOA	3,536.41	(3,536.41)	(3,536.41)
6.30.22	L3Harris	970,000.00	(970,000.00)	(970,000.00)

Powhatan County
2016 Bond Funded Projects
Public Radio System
4-301-031200-6001

as of 6/30/2024

			FUNDING SOURCES		Total
			General Fund	Bonds	Budget
			90,000.00	9,235,000.00	9,325,000.00
R-2017-12 3.27.17				5,300.19	9,330,300.19
9.22.17 - interest earned on bonds				89,779.20	9,420,079.39
7.31.18 - interest earned on bonds	R-2018-35			291,059.86	9,711,139.25
8.1.19 - interest earned on Bonds	R-2019-39			233,546.37	9,944,685.62
10.29.19 BT# 0000366	R-2019-50			726,013.88	10,670,699.50
7.31.20 BA# 000436	R-2020-44			114,835.58	10,785,535.08
7.1.21	CIP		1,170,000.00		11,955,535.08

PAYMENTS					
Date	Vendor	Amount			
6.30.22	Altairis	1,018.50	(1,018.50)		(1,018.50)
6.30.22	to move to Radio Towers	(627,290.57)	627,290.57		627,290.57
					-
Total Spent		11,955,535.08	(1,260,000.00)	(10,695,535.08)	(11,955,535.08)
Total Budget Remaining			-	-	-

Powhatan County
2016 Bond Funded Projects
CAD System
4-301-032200-0005

as of 6/30/2024

			FUNDING SOURCES			Total
			General Fund	Grant	Bonds	Budget
				150,000.00	600,000.00	750,000.00
R-2017-43 6.26.17			212,000.00			962,000.00
PAYMENTS						
Date	Vendor	Amount				
				-	-	-
10.27.17	CDW Government	15,176.50	-	(15,176.50)	-	(15,176.50)
11.9.17	Spillman Technologies	86,554.00	-	(86,554.00)	-	(86,554.00)
11.9.17	Spillman Technologies	173,107.00	-	(48,269.50)	(124,837.50)	(173,107.00)
11.9.17	Spillman Technologies	86,553.00	-	-	(86,553.00)	(86,553.00)
11.9.17	Cas Severn	5,883.57	(5,883.57)	-	-	(5,883.57)
11.9.17	Carahsoft Technology	9,873.62	(9,873.62)	-	-	(9,873.62)
12.1.17	CDW Government	54,600.00	(54,600.00)	-	-	(54,600.00)
12.1.17	Radio Communications	2,979.00	(2,979.00)	-	-	(2,979.00)
12.1.17	Radio Communications	59,500.00	(59,500.00)	-	-	(59,500.00)
12.21.17	CDW Government	19,226.48	(19,226.48)	-	-	(19,226.48)
2.16.18	Marcus Buckland	665.00	(665.00)	-	-	(665.00)
3.29.18	Marcus Buckland	1,400.00	(1,400.00)	-	-	(1,400.00)
3.29.18	Radio Communications	10,800.00	(10,800.00)	-	-	(10,800.00)
3.29.18	Radio Communications	1,280.00	(1,280.00)	-	-	(1,280.00)
3.29.18	Radio Communications	20,750.00	(20,750.00)	-	-	(20,750.00)
4.26.18	Marcus Buckland	1,610.00	(1,610.00)	-	-	(1,610.00)
5.18.18	Red Hat, Inc	799.00	(799.00)	-	-	(799.00)
5.22.18	Marcus Buckland	840.00	(840.00)	-	-	(840.00)
5.22.18	Marcus Buckland	1,540.00	(1,540.00)	-	-	(1,540.00)
6.6.18	Spillman Technologies	86,554.00	-	-	(86,554.00)	(86,554.00)
6.27.18	Dell Marketing	2,704.83	(2,704.83)			(2,704.83)
7.5.18	Marcus Buckland	1,575.00	-		(1,575.00)	(1,575.00)
7.5.18	Marcus Buckland	1,120.00	-		(1,120.00)	(1,120.00)
7.26.18	Dell Marketing	5,470.66	(5,470.66)			(5,470.66)
8.16.18	Marcus Buckland	1,680.00			(1,680.00)	(1,680.00)
8.16.18	Marcus Buckland	1,225.00			(1,225.00)	(1,225.00)
8.24.18	AT&T	1,201.25	(1,201.25)			(1,201.25)
9.6.18	Spillman Technologies	57,702.00			(57,702.00)	(57,702.00)
9.6.18	Spillman Technologies	57,702.00			(57,702.00)	(57,702.00)
10.11.18	Marcus Buckland	1,190.00			(1,190.00)	(1,190.00)
10.11.18	Marcus Buckland	980.00			(980.00)	(980.00)
11.20.18	AT&T	3.75	(3.75)			(3.75)
12.14.18	AT&T	5.00	(5.00)			(5.00)
12.27.18	Marcus Buckland	2,100.00			(2,100.00)	(2,100.00)
12.27.18	Marcus Buckland	1,470.00			(1,470.00)	(1,470.00)
2.14.19	Marcus Buckland	1,330.00			(1,330.00)	(1,330.00)
2.14.19	Marcus Buckland	980.00			(980.00)	(980.00)
3.28.19	Marcus Buckland	1,470.00			(1,470.00)	(1,470.00)
4.17.19	Dell Marketing	4,300.00	(4,300.00)			(4,300.00)
4.17.19	Dell Marketing	1,100.00	(1,100.00)			(1,100.00)
4.17.19	Dell Marketing	(2,681.45)	2,681.45			2,681.45

Powhatan County
2016 Bond Funded Projects
CAD System
4-301-032200-0005

as of 6/30/2024

			FUNDING SOURCES			Total
			General Fund	Grant	Bonds	Budget
				150,000.00	600,000.00	750,000.00
R-2017-43 6.26.17			212,000.00			962,000.00
PAYMENTS						
Date	Vendor	Amount				
5.8.19	Cas Severn	15,824.56			(15,824.56)	(15,824.56)
6.13.19	Marcus Buckland	1,435.00			(1,435.00)	(1,435.00)
7.12.19	Marcus Buckland	840.00			(840.00)	(840.00)
9.4.19	Commsys	5,000.00			(5,000.00)	(5,000.00)
10.8.19	Marcus Buckland	425.00			(425.00)	(425.00)
10.8.19	Marcus Buckland	875.00			(875.00)	(875.00)
11.7.19	Dell Marketing	17,100.00	(8,149.29)		(8,950.71)	(17,100.00)
11.7.19	Dell Marketing	3,975.00			(3,975.00)	(3,975.00)
11.7.19	Marcus Buckland	840.00			(840.00)	(840.00)
11.13.19	Radio Communications	1,174.00			(1,174.00)	(1,174.00)
11.13.19	Radio Communications	7,058.25			(7,058.25)	(7,058.25)
1.14.20	Motorola Solutions	2,620.00			(2,620.00)	(2,620.00)
1.14.20	Motorola Solutions	2,620.00			(2,620.00)	(2,620.00)
3.9.20	Motorola Solutions	2,620.00			(2,620.00)	(2,620.00)
3.26.20	Motorola Solutions	2,620.00			(2,620.00)	(2,620.00)
3.26.20	APCO International	15,500.00			(15,500.00)	(15,500.00)
4.16.20	Timemachines	302.33			(302.33)	(302.33)
4.23.20	Motorola Solutions	2,620.00			(2,620.00)	(2,620.00)
4.23.20	Marcus Buckland	420.00			(420.00)	(420.00)
5.7.20	Carolina Recording	4,995.00			(4,995.00)	(4,995.00)
5.11.20	Reverse APCO	(15,500.00)			15,500.00	15,500.00
5.14.20	Clyde Reams	2,500.00			(2,500.00)	(2,500.00)
5.21.20	Motorola Solutions	2,620.00			(2,620.00)	(2,620.00)
6.11.20	APCO International	827.53			(827.53)	(827.53)
6.25.20	APCO International	15,500.00			(15,500.00)	(15,500.00)
6.25.20	Radio Communications	1,924.95			(1,924.95)	(1,924.95)
7.21.20	Amazon	79.98			(79.98)	(79.98)
7.21.20	Amazon	2,990.78			(2,990.78)	(2,990.78)
10.28.20	Dell Marketing	2,600.00			(2,600.00)	(2,600.00)
12.2.20	Radio Communications	219.00			(219.00)	(219.00)
12.2.20	Radio Communications	539.40			(539.40)	(539.40)
1.22.21	Russ Bassett	272.50			(272.50)	(272.50)
4.26.21	Motorola Solutions	28,851.00			(28,851.00)	(28,851.00)
8.24.21	Carolina Recording	40,000.00			(40,000.00)	(40,000.00)
3.23.22	Cindy Gillispie	1,100.00			(1,100.00)	(1,100.00)
6.30.22	Cindy Gillispie	1,100.00			(1,100.00)	(1,100.00)
1.10.23	BOA 9051	1,050.00			(1,050.00)	(1,050.00)
1.10.23	BOA 9051	1,050.00			(1,050.00)	(1,050.00)
3.28.23	Madison Ward	379.50			(379.50)	(379.50)
3.28.23	Kim Schmitt	1,499.50			(1,499.50)	(1,499.50)
5.16.23	BOA 9051	1,120.52			(1,120.52)	(1,120.52)

-

			FUNDING SOURCES			Total
			General Fund	Grant	Bonds	Budget
				150,000.00	600,000.00	750,000.00
R-2017-43 6.26.17			212,000.00			962,000.00
PAYMENTS						
Date	Vendor	Amount				
Total Spent		961,908.01	(212,000.00)	(150,000.00)	(599,908.01)	(961,908.01)
Total Budget Remaining			-	-	91.99	91.99

Powhatan County
2016 Bond Funded Projects
Radio Towers
4-301-012510-0001

as of 6/30/2024

			<u>FUNDING SOURCE</u>	<u>Total</u>
			<u>Bonds</u>	<u>Budget</u>
			1,035,000.00	1,035,000.00
8.18.23	BT#53	R-2023-08	(250,000.00)	785,000.00
12.19.23	BS#233	R-2023-46	12,039.48	797,039.48

<u>PAYMENTS</u>				
<u>Date</u>	<u>Vendor</u>	<u>Amount</u>		
			-	-
4.20.17	Malouf Engineering	2,500.00	(2,500.00)	(2,500.00)
5.5.17	Malouf Engineering	1,000.00	(1,000.00)	(1,000.00)
6.14.17	Duley's Electric	5,810.00	(5,810.00)	(5,810.00)
8.18.20	TSC Management LLC	885.70	(885.70)	(885.70)
10.5.21	Radio Communication of V	6,193.00	(6,193.00)	(6,193.00)
6.30.22	to move from LMR	627,290.57	(627,290.57)	(627,290.57)
7.11.22	Freedom Communication	35,695.00	(35,695.00)	(35,695.00)
7.19.22	L3Harris	462.50	(462.50)	(462.50)
8.9.22	Mountain Valley Tower	7,950.00	(7,950.00)	(7,950.00)
8.19.22	Altairus Technology	97.00	(97.00)	(97.00)
9.7.22	Spectator Enterprises	4,775.00	(4,775.00)	(4,775.00)
9.9.22	Mountain Valley Tower	17,000.00	(17,000.00)	(17,000.00)
9.13.22	BOA - 0504	50.00	(50.00)	(50.00)
9.14.22	BOA -9051	185.40	(185.40)	(185.40)
9.14.22	BOA -9051	80.83	(80.83)	(80.83)
9.22.22	L3Harris	16,114.24	(16,114.24)	(16,114.24)
9.22.22	L3Harris	4,501.25	(4,501.25)	(4,501.25)
9.27.22	Mountain Valley Tower	500.00	(500.00)	(500.00)
9.27.22	Mountain Valley Tower	5,700.00	(5,700.00)	(5,700.00)
11.15.22	BOA 9051	31.98	(31.98)	(31.98)
11.15.22	BOA 9051	319.90	(319.90)	(319.90)
11.15.22	BOA 9051	365.46	(365.46)	(365.46)
12.14.22	BOA 9051	774.08	(774.08)	(774.08)
12.14.22	BOA 9051	77.47	(77.47)	(77.47)
1.10.23	BOA 9051	103.85	(103.85)	(103.85)
1.10.23	BOA 9051	37.81	(37.81)	(37.81)
1.18.23	L3Harris	2,368.00	(2,368.00)	(2,368.00)
1.26.23	Spectator Enterprises	4,987.00	(4,987.00)	(4,987.00)
2.7.23	L3Harris	444.00	(444.00)	(444.00)
2.15.23	BOA-9051	519.50	(519.50)	(519.50)
3.7.23	Cary Martin	750.00	(750.00)	(750.00)
3.7.23	Christopher Martin	750.00	(750.00)	(750.00)
3.13.23	BOA - 9051	131.70	(131.70)	(131.70)
4.18.23	BOA - 9051	401.63	(401.63)	(401.63)
5.2.23	Commonwealth Spectrum	1,200.00	(1,200.00)	(1,200.00)
5.2.23	Altairis Technology	99.50	(99.50)	(99.50)

Powhatan County
2016 Bond Funded Projects
Radio Towers
4-301-012510-0001

as of 6/30/2024

			FUNDING SOURCE	Total
			Bonds	Budget
			1,035,000.00	1,035,000.00
8.18.23	BT#53	R-2023-08	(250,000.00)	785,000.00
12.19.23	BS#233	R-2023-46	12,039.48	797,039.48
PAYMENTS				
Date	Vendor	Amount		
5.9.23	Efurnituremax, LLC	5,776.00	(5,776.00)	(5,776.00)
5.16.23	BOA-9051	2,527.00	(2,527.00)	(2,527.00)
6.30.23	Commonwealth Spectrum	4,500.00	(4,500.00)	(4,500.00)
6.30.23	Altairis Technology	398.00	(398.00)	(398.00)
9.12.23	L3Harris	15,533.47	(15,533.47)	(15,533.47)
9.18.23	BOA 9051	877.50	(877.50)	(877.50)
10.26.23	Star City Communications	35,369.51	(35,369.51)	(35,369.51)
11.29.23	Carolina Recording System	8,020.00	(8,020.00)	(8,020.00)
1.10.24	BOA - 0751	(2,899.00)	2,899.00	2,899.00
Total Spent		<u>820,254.85</u>	<u>(820,254.85)</u>	<u>(820,254.85)</u>
Total Budget Remaining			<u>(23,215.37)</u>	<u>(23,215.37)</u>

Powhatan County
2016 Bond Funded Projects
F&R Alerting
301-32-32200-0002

as of 6/30/2024

			FUNDING SOURCES		
			General Fund	Bonds	Budget
8.18.23	BT#53	R-2023-08		250,000.00	250,000.00
7.1.23		FY24	200,000.00		450,000.00
					-
PAYMENTS					
Date	Vendor	Amount			
6.4.24	Honeywell International	7,676.42		(7,676.42)	(7,676.42)
6.18.24	Honeywell International	7,312.50		(7,312.50)	(7,312.50)
6.18.24	Honeywell International	11,706.50		(11,706.50)	(11,706.50)
6.28.24	Honeywell International	78,925.00		(78,925.00)	(78,925.00)
6.28.24	Honeywell International	176,716.00	(32,336.42)	(144,379.58)	(176,716.00)
				-	-
Total Spent		282,336.42	(32,336.42)	(250,000.00)	(282,336.42)
Total Budget Remaining			167,663.58	-	167,663.58

Powhatan County
2016 Bond Funded Projects
Courthouse Expansion
4-301-031200-6002

as of **6/30/2024**

	FUNDING SOURCES		Total
	General Fund	Bonds	Budget
	300,000.00	2,400,000.00	2,700,000.00
R-2017-43 6.26.17	283,000.00		2,983,000.00
R-2017-73 10.23.17		740,000.00	3,723,000.00
R-2017-76 10.23.17	200,000.00		3,923,000.00

PAYMENTS					
Date	Vendor	Amount Paid			
12.18.15	Moseley Architects	10,220.00	(10,220.00)	-	(10,220.00)
1.26.16	Moseley Architects	1,110.00	(1,110.00)	-	(1,110.00)
2.12.16	Moseley Architects	11,260.00	(11,260.00)	-	(11,260.00)
3.14.16	Moseley Architects	1,745.00	(1,745.00)	-	(1,745.00)
4.8.16	Moseley Architects	12,215.00	(12,215.00)	-	(12,215.00)
5.13.16	Moseley Architects	17,470.00	(17,470.00)	-	(17,470.00)
7.12.16	Moseley Architects	6,980.00	(6,980.00)	-	(6,980.00)
7.14.16	Moseley Architects	34,725.00	(34,725.00)	-	(34,725.00)
8.12.16	Moseley Architects	11,575.00	(11,575.00)	-	(11,575.00)
2.3.17	Moseley Architects	34,047.74	(34,047.74)	-	(34,047.74)
2.13.17	Moseley Architects	37,240.00	(37,240.00)	-	(37,240.00)
3.10.17	Moseley Architects	45,101.00	(45,101.00)	-	(45,101.00)
4.6.17	Moseley Architects	2,793.00	(2,793.00)	-	(2,793.00)
5.5.17	Moseley Architects	4,040.48	(4,040.48)	-	(4,040.48)
6.9.17	Moseley Architects	11,825.94	(11,825.94)	-	(11,825.94)
9.8.17	Moseley Architects	2,000.00	(2,000.00)	-	(2,000.00)
10.6.17	Moseley Architects	2,500.00	(2,500.00)	-	(2,500.00)
10.27.17	RC Goodwyn	54.81	(54.81)	-	(54.81)
11.9.17	Moseley Architects	5,000.00	(5,000.00)	-	(5,000.00)
11.9.17	Daniel & Co	334,172.00	-	(334,172.00)	(334,172.00)
11.17.17	ECS Mid Atlantic	809.87	-	(809.87)	(809.87)
12.8.17	Moseley Architects	8,840.00	(8,840.00)	-	(8,840.00)
12.14.17	Daniel & Co	358,439.00	-	(358,439.00)	(358,439.00)
1.19.18	Daniel & Co	113,110.00	-	(113,110.00)	(113,110.00)
1.19.18	Moseley Architects	8,840.00	(8,840.00)	-	(8,840.00)
2.2.18	ECS Mid Atlantic	2,092.59	-	(2,092.59)	(2,092.59)
2.9.18	Daniel & Co	215,815.00	-	(215,815.00)	(215,815.00)
2.9.18	J&W Tree Service	600.00	-	(600.00)	(600.00)
2.16.18	ECS Mid Atlantic	4,404.78	-	(4,404.78)	(4,404.78)
3.7.18	Moseley Architects	11,840.00	-	(11,840.00)	(11,840.00)
3.16.18	Daniel & Co	144,455.00	-	(144,455.00)	(144,455.00)
3.22.18	ECS Mid Atlantic	1,855.86	-	(1,855.86)	(1,855.86)
4.26.18	ECS Mid Atlantic	690.56	-	(690.56)	(690.56)

Powhatan County
2016 Bond Funded Projects
Courthouse Expansion
4-301-031200-6002

as of **6/30/2024**

	FUNDING SOURCES		Total
	General Fund	Bonds	Budget
	300,000.00	2,400,000.00	2,700,000.00
R-2017-43 6.26.17	283,000.00		2,983,000.00
R-2017-73 10.23.17		740,000.00	3,723,000.00
R-2017-76 10.23.17	200,000.00		3,923,000.00

PAYMENTS					
Date	Vendor	Amount Paid			
4.26.18	Moseley Architects	8,000.00	-	(8,000.00)	(8,000.00)
4.26.18	Moseley Architects	8,840.00	-	(8,840.00)	(8,840.00)
5.10.18	Daniel & Co	173,843.00		(173,843.00)	(173,843.00)
5.10.18	Daniel & Co	224,835.00		(224,835.00)	(224,835.00)
5.10.18	Moseley Architects	5,000.00	(5,000.00)	-	(5,000.00)
5.18.18	ECS Mid Atlantic	690.12	(690.12)	-	(690.12)
6.6.18	Moseley Architects	7,250.00	(7,250.00)	-	(7,250.00)
6.21.18	Daniel & Co	192,471.00	-	(192,471.00)	(192,471.00)
7.23.18	Daniel & Co	234,998.00		(234,998.00)	(234,998.00)
7.23.18	ECS Mid Atlantic	318.06		(318.06)	(318.06)
8.10.18	JE#5111 correction	100.00	(100.00)		(100.00)
8.16.18	Daniel & Co	175,293.00		(175,293.00)	(175,293.00)
9.6.18	ECS Mid Atlantic	467.37	(467.37)		(467.37)
9.12.18	Daniel & Co	344,142.00		(344,142.00)	(344,142.00)
9.12.18	ECS Mid Atlantic	1,421.86		(1,421.86)	(1,421.86)
10.4.18	Moseley Architects	2,310.00	(2,310.00)	-	(2,310.00)
10.4.18	Moseley Architects	2,750.72	(2,750.72)	-	(2,750.72)
10.11.18	Daniel & Co	164,367.00		(164,367.00)	(164,367.00)
11.9.18	Moseley Architects	646.64	(646.64)		(646.64)
11.16.18	Daniel & Co	97,739.00		(97,739.00)	(97,739.00)
12.19.18	Adams Oil	864.16		(864.16)	(864.16)
12.19.18	Daniel & Co	214,906.00		(214,906.00)	(214,906.00)
12.19.18	Monarch Consulting	2,062.50		(2,062.50)	(2,062.50)
12.19.18	Staples Business	1,718.18		(1,718.18)	(1,718.18)
1.10.19	Moseley Architects	800.00	(800.00)		(800.00)
1.10.19	Russ Bassett Corp	71,990.00	(71,990.00)		(71,990.00)
1.10.19	Amazon	209.97	(209.97)		(209.97)
1.10.19	Amazon	69.99	(69.99)		(69.99)
1.10.19	Amazon	466.90	(466.90)		(466.90)
1.10.19	Amazon	1,897.98	(1,897.98)		(1,897.98)
1.10.19	Amazon	449.24	(449.24)		(449.24)
1.11.19	Russ Bassett Corp	525.00	(525.00)		(525.00)
1.11.19	Atlantic Corporate	5,101.39	(5,101.39)		(5,101.39)
1.11.19	Daniel & Co	123,456.00	(17,559.42)	(105,896.58)	(123,456.00)
1.11.19	Virginia Correctional	6,684.36	(6,684.36)		(6,684.36)
2.7.19	Arhitectural product	96.00	(96.00)		(96.00)

Powhatan County
2016 Bond Funded Projects
Courthouse Expansion
4-301-031200-6002

as of **6/30/2024**

	FUNDING SOURCES		Total
	General Fund	Bonds	Budget
	300,000.00	2,400,000.00	2,700,000.00
R-2017-43 6.26.17	283,000.00		2,983,000.00
R-2017-73 10.23.17		740,000.00	3,723,000.00
R-2017-76 10.23.17	200,000.00		3,923,000.00

PAYMENTS				
Date	Vendor	Amount Paid		
2.7.19	Capital Tristate	142.97	(142.97)	(142.97)
2.14.19	Daniel & Co	136,735.00	(136,735.00)	(136,735.00)
2.14.19	Radio Communications	2,774.00	(2,774.00)	(2,774.00)
2.22.19	ECS Mid Atlantic	699.87	(699.87)	(699.87)
2.27.19	Farmville Wholesale	100.00	(100.00)	(100.00)
3.14.19	Farmville Wholesale	25.00	(25.00)	(25.00)
3.20.19	Radio Communications	31,903.00	(31,903.00)	(31,903.00)
3.20.19	Communications Specialist	850.07	(850.07)	(850.07)
3.20.19	Daniel & Co	22,270.00	(22,270.00)	(22,270.00)
3.28.19	Farmville Wholesale	50.00	(50.00)	(50.00)
3.28.19	Farmville Wholesale	25.00	(25.00)	(25.00)
4.3.19	ECS Mid Atlantic	482.62	(482.62)	(482.62)
4.11.19	Daniel & Co	29,705.00	(29,705.00)	(29,705.00)
4.11.19	Eagle Fire	566.00	(566.00)	(566.00)
4.11.19	R.C. Goodwyn	103.96	(103.96)	(103.96)
4.11.19	R.C. Goodwyn	11.98	(11.98)	(11.98)
4.17.19	ECS Mid Atlantic	532.56	(532.56)	(532.56)
4.11.19	Russ Bassett Corp	495.00	(495.00)	(495.00)
4.17.19	Russ Bassett Corp	525.00	(525.00)	(525.00)
4.11.19	Staples Business	46,084.20	(46,084.20)	(46,084.20)
4.11.19	Lowe's	1,541.58	(1,541.58)	(1,541.58)
5.1.19	Radio Communications	80,782.88	(80,782.88)	(80,782.88)
5.1.19	Yard works	112.00	(112.00)	(112.00)
5.1.19	Yard works	112.00	(112.00)	(112.00)
5.8.19	Bound Tree Medical	1,330.00	(1,330.00)	(1,330.00)
5.16.19	Daniel & Co	14,732.00	(14,732.00)	(14,732.00)
5.16.19	Grainger	51.29	(51.29)	(51.29)
5.16.19	Courtois	15.00	(15.00)	(15.00)
5.16.19	RC Goodwyn	131.54	(131.54)	(131.54)
5.22.19	Amazon	2,061.44	(2,061.44)	(2,061.44)
5.29.19	Russ Bassett Corp	30.00	(30.00)	(30.00)
6.5.19	Farmville Wholesale	79.56	(79.56)	(79.56)
6.5.19	Eagle Fire	1,625.00	(1,625.00)	(1,625.00)
6.5.19	Eagle Fire	300.00	(300.00)	(300.00)
6.5.19	First Witness Security	234.50	(234.50)	(234.50)
6.5.19	CTSI	4,220.33	(4,220.33)	(4,220.33)

Powhatan County
2016 Bond Funded Projects
Courthouse Expansion
4-301-031200-6002

as of 6/30/2024

	FUNDING SOURCES		Total
	General Fund	Bonds	Budget
	300,000.00	2,400,000.00	2,700,000.00
R-2017-43 6.26.17	283,000.00		2,983,000.00
R-2017-73 10.23.17		740,000.00	3,723,000.00
R-2017-76 10.23.17	200,000.00		3,923,000.00

PAYMENTS				
Date	Vendor	Amount Paid		
6.5.19	Price Supply	33.97	(33.97)	(33.97)
6.5.19	R.E.M. Concrete	800.00	(800.00)	(800.00)
6.13.19	Monarch Consulting	1,125.00	(1,125.00)	(1,125.00)
7.1.19	CTSI	1,526.44	(1,526.44)	(1,526.44)
8.28.19	Powhatan Lock Services	300.57	(300.57)	(300.57)
12.3.19	Daniel & Co	3,125.60	(3,125.60)	(3,125.60)
			-	-
Total spent		3,923,000.00	(783,000.00)	(3,923,000.00)
Total Budget Remaining			0.00	-

Powhatan County
2016 Bond Funded Projects
Field Improvements
4-301-071120-8301
4-301-071120-8303

as of 6/30/2024

	FUNDING SOURCES		Total
	General Fund	Bonds	Budget
	42,000.00	668,000.00	710,000.00
BT 6.19.18	(123.53)		709,876.47

PAYMENTS					
Date	Vendor	Amount			
8.12.16	Innovative Turf	39,180.00	(39,180.00)	-	(39,180.00)
8.19.16	RC Goodwyn	47.35	(47.35)	-	(47.35)
9.2.16	Gulfstream Whirlpool	2,555.00	(2,555.00)	-	(2,555.00)
10.28.16	Musco Lighting	327,406.00	-	(327,406.00)	(327,406.00)
11.4.16	RC Goodwyn	62.50	(62.50)		(62.50)
11.16.16	Hercules Fence	36,700.00	-	(36,700.00)	(36,700.00)
11.16.16	Home Depot	31.62	(31.62)		(31.62)
12.16.16	Hercules Fence	15,800.00	-	(15,800.00)	(15,800.00)
12.16.16	Musco Lighting	243,382.00	-	(243,382.00)	(243,382.00)
1.20.17	R.C. Goodwyn	107.64	-	(107.64)	(107.64)
1.31.17	Merchant Metals	406.80	-	(406.80)	(406.80)
2.3.17	BSN Sports, LLC	1,370.00	-	(1,370.00)	(1,370.00)
2.22.17	Village Building Co.	5,875.00	-	(5,875.00)	(5,875.00)
3.3.17	Merchant Metals	59.99	-	(59.99)	(59.99)
3.3.17	Luck Stone	70.68	-	(70.68)	(70.68)
3.10.17	Fens Land Services	2,395.00	-	(2,395.00)	(2,395.00)
3.10.17	R.C Goodwyn	242.56	-	(242.56)	(242.56)
3.10.17	Icon Sign	4,892.00	-	(4,892.00)	(4,892.00)
4.6.17	R.C. Goodwyn	755.69	-	(755.69)	(755.69)
6.14.17	Time Technologies	8,708.75	-	(8,708.75)	(8,708.75)
12.14.17	Innovative Turf	8,500.00	-	(8,500.00)	(8,500.00)
12.14.17	Innovative Turf	6,480.00	-	(6,480.00)	(6,480.00)
11.29.18	BSN Sports, LLC	3,387.00		(3,387.00)	(3,387.00)
12.20.19	Icon Sign	1,460.89		(1,460.89)	(1,460.89)
			-		-
Total spent		709,876.47	(41,876.47)	(668,000.00)	(709,876.47)
Total Budget Remaining			-	-	-

Powhatan County
2016 Bond Funded Projects
Joint Transportation Facility
4-301-042000-8301

as of 6/30/2024

Resolutions			FUNDING SOURCES			Total
			Cash Proffers	General Fund	Bonds	Budget
				500,000.00	3,656,000.00	4,156,000.00
R-2016-98	12.19.16		367,396.00	125,708.00		4,649,104.00
10.29.19	BT# 0000366	R-2019-50			(39,447.61)	4,609,656.39

PAYMENTS						
Date	Vendor	Amount				
7.2.15	Powhatan RE	211,264.78	-	(211,264.78)	-	(211,264.78)
11.20.15	BCWH Inc	11,505.65	-	(11,505.65)	-	(11,505.65)
12.18.15	BCWH Inc	36,402.45	-	(36,402.45)	-	(36,402.45)
1.14.16	BCWH Inc	34,202.05	-	(34,202.05)	-	(34,202.05)
2.5.16	BCWH Inc	39,667.60	-	(39,667.60)	-	(39,667.60)
3.18.16	BCWH Inc	33,833.20	-	(33,833.20)	-	(33,833.20)
4.15.16	BCWH Inc	42,126.48	-	(42,126.48)	-	(42,126.48)
5.19.16	BCWH Inc	22,279.92	-	(22,279.92)	-	(22,279.92)
6.9.16	BCWH Inc	9,725.65	-	(9,725.65)	-	(9,725.65)
6.21.16	Treasurer of VA	2,700.00	-	(2,700.00)	-	(2,700.00)
7.29.16	Work Environment	3,495.00	-	(3,495.00)	-	(3,495.00)
8.12.16	Powhatan RE	748.33	-	(748.33)	-	(748.33)
9.30.16	BCWH Inc	7,823.09	-	(7,823.09)	-	(7,823.09)
11.18.16	BCWH Inc	4,088.11	-	(4,088.11)	-	(4,088.11)
12.16.16	BCWH Inc	6,448.96	-	(6,448.96)	-	(6,448.96)
1.20.17	BCWH Inc	6,455.34	-	(6,455.34)	-	(6,455.34)
2.3.17	BCWH Inc	6,698.96	-	(6,698.96)	-	(6,698.96)
2.3.17	Daniel & Co	291,595.00	(145,352.57)	(146,242.43)	-	(291,595.00)
2.3.17	Dominion Va Power	228.50	(228.50)	-	-	(228.50)
2.22.17	Southside Electric	5,135.76	(5,135.76)	-	-	(5,135.76)
3.16.17	BCWH, Inc	6,115.34	(6,115.34)	-	-	(6,115.34)
3.16.17	Daniel & Company	317,332.00	(210,563.83)	-	(106,768.17)	(317,332.00)
4.6.17	BCWH, Inc	9,817.58	-	-	(9,817.58)	(9,817.58)
4.6.17	Daniel & Company	279,883.00	-	-	(279,883.00)	(279,883.00)
5.5.17	Daniel & Company	511,571.00	-	-	(511,571.00)	(511,571.00)
5.18.17	BCWH, Inc	12,142.15	-	-	(12,142.15)	(12,142.15)
6.2.17	Rotary Lift Vehicle	47,482.05	-	-	(47,482.05)	(47,482.05)
6.9.17	Daniel & Company	235,695.00	-	-	(235,695.00)	(235,695.00)
6.9.17	BCWH, Inc	9,348.96	-	-	(9,348.96)	(9,348.96)
7.21.17	BCWH, Inc	5,948.96	-	-	(5,948.96)	(5,948.96)
7.21.17	Daniel & Company	282,523.00	-	-	(282,523.00)	(282,523.00)
8.11.17	BCWH, Inc	5,577.15	-	-	(5,577.15)	(5,577.15)
8.11.17	Daniel & Company	245,992.00	-	-	(245,992.00)	(245,992.00)
9.15.17	Daniel & Company	227,380.00	-	-	(227,380.00)	(227,380.00)
9.29.17	BCWH, Inc	5,948.96	-	-	(5,948.96)	(5,948.96)
10.13.17	Victor Products	2,199.31	-	-	(2,199.31)	(2,199.31)
10.27.17	Daniel & Company	181,872.00	-	-	(181,872.00)	(181,872.00)
10.27.17	HIKO Inc	20,520.00	-	-	(20,520.00)	(20,520.00)
10.27.17	CDW Government	7,862.22	-	-	(7,862.22)	(7,862.22)
11.9.17	Ohio Rack Inc	565.00	-	-	(565.00)	(565.00)
11.17.17	Supply Room	10,073.73	-	-	(10,073.73)	(10,073.73)

Powhatan County
2016 Bond Funded Projects
Joint Transportation Facility
4-301-042000-8301

as of 6/30/2024

Resolutions				FUNDING SOURCES			Total
				Cash Proffers	General Fund	Bonds	Budget
					500,000.00	3,656,000.00	4,156,000.00
R-2016-98	12.19.16			367,396.00	125,708.00		4,649,104.00
10.29.19	BT# 0000366	R-2019-50				(39,447.61)	4,609,656.39
PAYMENTS							
Date	Vendor	Amount					
11.17.17	JMS Group	6,227.94	-	-	(6,227.94)	(6,227.94)	
11.17.17	Ingersol Rand	7,391.25	-	-	(7,391.25)	(7,391.25)	
11.17.17	Daniel & Company	284,396.00	-	-	(284,396.00)	(284,396.00)	
11.17.17	Grainger	3,592.26	-	-	(3,592.26)	(3,592.26)	
12.1.17	HIKO Inc	45,081.02	-	-	(45,081.02)	(45,081.02)	
12.1.17	Ingersol Rand	2,365.00	-	-	(2,365.00)	(2,365.00)	
12.8.17	Grainger	7,545.60	-	-	(7,545.60)	(7,545.60)	
12.8.17	Ingersol Rand	650.00	-	-	(650.00)	(650.00)	
12.8.17	Lyon	13,716.46	-	-	(13,716.46)	(13,716.46)	
12.8.17	Supply Room	1,355.10	-	-	(1,355.10)	(1,355.10)	
12.14.17	BCWH, Inc	12,580.34	-	-	(12,580.34)	(12,580.34)	
12.14.17	JMS Group	1,679.25	-	-	(1,679.25)	(1,679.25)	
12.14.17	Rental Works	404.95	-	-	(404.95)	(404.95)	
12.14.17	Richmond Alarm	19,791.25	-	-	(19,791.25)	(19,791.25)	
12.21.17	Cummins-Wagner	5,200.00	-	-	(5,200.00)	(5,200.00)	
12.21.17	JH Pence Company	400.00	-	-	(400.00)	(400.00)	
1.19.18	Daniel & Company	74,354.00	-	-	(74,354.00)	(74,354.00)	
1.19.18	Daniel & Company	102,014.00	-	-	(102,014.00)	(102,014.00)	
1.19.18	Ingersol Rand	300.00	-	-	(300.00)	(300.00)	
1.19.18	Rental Works	404.95	-	-	(404.95)	(404.95)	
1.19.18	Richmond Alarm	8,513.24	-	-	(8,513.24)	(8,513.24)	
1.19.18	Richmond Alarm	2,199.03	-	-	(2,199.03)	(2,199.03)	
1.19.18	Seacomm	2,019.17	-	-	(2,019.17)	(2,019.17)	
1.25.18	Void check	(404.95)	-	-	404.95	404.95	
2.9.18	AM Davis	20,823.00	-	-	(20,823.00)	(20,823.00)	
2.9.18	ACE Signs	651.00	-	-	(651.00)	(651.00)	
2.9.18	Daniel & Co	64,129.00	-	-	(64,129.00)	(64,129.00)	
2.16.18	Baird Petroleum	4,000.00	-	-	(4,000.00)	(4,000.00)	
2.16.18	HIKO Inc	50,116.40	-	-	(50,116.40)	(50,116.40)	
2.16.18	J.H. Pence	1,277.00	-	-	(1,277.00)	(1,277.00)	
2.16.18	JMS Group LLC	717.96	-	-	(717.96)	(717.96)	
2.16.18	Tire-Rack	7,492.00	-	-	(7,492.00)	(7,492.00)	
3.16.18	Baird Petroleum	2,475.00	-	-	(2,475.00)	(2,475.00)	
3.22.18	Daniel & Co	73,393.00	-	-	(73,393.00)	(73,393.00)	
4.12.18	Blossman Gas	1,341.00	-	-	(1,341.00)	(1,341.00)	
4.12.18	Daniel & Co	161,768.00	-	-	(161,768.00)	(161,768.00)	
4.12.18	Grainger	4,198.50	-	-	(4,198.50)	(4,198.50)	
4.19.18	Tate & Hill	1,500.00	-	-	(1,500.00)	(1,500.00)	
4.19.18	Supply Room	6,586.18	-	-	(6,586.18)	(6,586.18)	
4.26.18	Baird Petroleum	4,960.00	-	-	(4,960.00)	(4,960.00)	

Powhatan County
2016 Bond Funded Projects
Joint Transportation Facility
4-301-042000-8301

as of 6/30/2024

Resolutions			FUNDING SOURCES			Total
			Cash Proffers	General Fund	Bonds	Budget
				500,000.00	3,656,000.00	4,156,000.00
R-2016-98	12.19.16		367,396.00	125,708.00		4,649,104.00
10.29.19	BT# 0000366	R-2019-50			(39,447.61)	4,609,656.39
PAYMENTS						
Date	Vendor	Amount				
4.26.18	Spatco Energy	12,972.00	-	-	(12,972.00)	(12,972.00)
5.22.18	Baird Petroleum	2,695.99	-	-	(2,695.99)	(2,695.99)
5.22.18	Daniel & Co	195,343.00	-	-	(195,343.00)	(195,343.00)
6.1.18	BCWH, Inc	5,921.55	-	-	(5,921.55)	(5,921.55)
6.1.18	Spatco Energy	31,741.64	-	-	(31,741.64)	(31,741.64)
6.1.18	Tate & Hill	536.00	-	-	(536.00)	(536.00)
6.6.18	Grainger	1,661.18	-	-	(1,661.18)	(1,661.18)
6.6.18	Spatco Energy	5,329.00	-	-	(5,329.00)	(5,329.00)
7.31.18	Clerk Salary	57,521.53	-	-	(57,521.53)	(57,521.53)
7.5.18	Baird Petroleum	1,181.95			(1,181.95)	(1,181.95)
7.5.18	Richmond Alarm	4,281.08			(4,281.08)	(4,281.08)
7.26.18	Daniel & Co	12,005.00			(12,005.00)	(12,005.00)
8.1.18	Daniel & Co	10,906.00			(10,906.00)	(10,906.00)
3.28.19	BCWH, Inc	5,921.55			(5,921.55)	(5,921.55)
4.24.19	Lyon	4,569.28			(4,569.28)	(4,569.28)
8.20.19	Daniel & Co	42,666.00			(42,666.00)	(42,666.00)
8.20.19	Quinn Evans	3,664.00			(3,664.00)	(3,664.00)
9.26.19	Russell Wilson	1,261.50			(1,261.50)	(1,261.50)
		-	-	-	-	-
Total spent		4,609,656.39	(367,396.00)	(625,708.00)	(3,616,552.39)	(4,609,656.39)
Total Budget Remaining			-	-	(0.00)	-